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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Portage Creek Area - Removal Polrep 

v>EPA 
EMERGENCY 
RESPONSE.' 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

us EPA RECORDS CENTER REGION 5 

431613 

Subject: POLREP #6 
Progress Report 
Portage Creek Area 
059B05 
Kalamazoo, Ml 
Latitude: 42.2839750 Longitude: -85.5791570 

To: Sam Borries, U.S: EPA 
Jason El-Zein, U.S. EPA 
Charles Gebien, U.S. EPA 
Mike Ribordy, U.S. EPA 
John Maritote, U.S. EPA 
Mark Johnson, ATSDR 
Lisa Williams, U.S. FWS 
Todd Goeks, NCAA 
Mark Mills, Michigan DNR 
Daria Devantier, MDEQ 
Paul Bucholtz, MDEQ 
Valencia Darby, Department of Interior 
Bruce Merchant, Kalamazoo City 
Debbie Jung, Kalamazoo City 

From: Craig Thomas, On-Scene Coordinator 

Date: 3/30/2012 

Reporting Period: 2/25/2012 - 3/30/2012 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority 

Response Lead: 

NPL Status: 

Mobilization Date: 

Demob Date: 

CERCLIS ID: 

ERNS No.: 
FPN#: 

059B05 

0087 

CERCLA 

EPA 

NPL 

9/26/2011 

MID006007306 

NA 

NA 

Contract Number: 

Action Memo Date: 

Response Type: 
Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 
State Notification: 

Reimbursable Account # 

EP-S5-09-05 

7/5/2011 

Time-Critical 

Removal Action 

05 

8/30/2011 

NA 

Yes 

NA 

1.1.1 Incident Category 
Fund-lead removal action 

1.1.2 Site Description 
See POLREP #1 
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1.1.2.1 Location 
See POLREP #1 

1.1.2.2 Description of Threat 
See POLREP #1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
See POLREP #1 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
Due to favorable weather and dryer conditions, additional timber mats were installed for access 
and crews excavated contaminated soils in SA7. All non-TSCA (<50ppm PCB) soils were excavated, 
solidified with cal cement, and transported off site for disposal by March 28. All TSCA soils (>50ppm PCB) 
were excavated, solidified with cal cement, and staged for transport and disposal by March 30. 
Transportation of TSCA soils began on March 30 and should be completed by April 4. Backfilling and 
restoration activities will commence as soon as possible contingent on positive results of post-
excavation sampling conducted in SA7 on March 27 and 30. 

Construction activity resumed on the Jonn Street staging/solidification pad (staging pad). The sand 
base atop the liner was graded and crews installed plastic "geo-grid' and rock atop the sand. The "geo-grid" 
and rock will serve as a working area and drainage layer for liquids running off contaminated sediments to 
be staged there for dewatering and solidification prior to transport and disposal. The staging pad is 
approximately 60% constructed and will be completed by April 6. 

2.1.2 Response Actions to Date 
From February 25 to March 30, U.S. EPA, START and ERRS contractors conducted the following activities: 

Site Activities 
- Install 45 timber mats in SA7 to provide access to excavation area, mobilize heavy equipment, and 
complete clearing/construction of staging/load out area located at 423 Reed Street; 
- Clear downstream debris and vegetation at north end of SA7 to provide access to creek for installation 
of silt curtain and emergency boom if needed in downstream creek channel; 
- Excavate, solidify and load out 432 tons (approx 450 yds) of non-TSCA contaminated soils for disposal at a 
Subtitle D landfill in Marshall, Michigan; 
- Excavate, solidify and load out approximately 350 tons (approx 350 yds) of TSCA contaminated soils for 
disposal at a licensed PCB waste landfill in Belleville, Michigan; 
- Mobilize heavy equipment and crew to continue construction on John Street staging pad; 
- Conduct confirmatory sampling in SA7 following excavation of contaminated soils; and 
- Conduct perimeter and personnel air monitoring. 

Project Management Activities 
- Conduct weekly update meetings with Kalamazoo City on site progress; 
- Meet with Planning, Public Works and Parks and Recreation Department representatives to solicit 
input on Restoration Plan document; 
- Review, comment and finalize de-watering contractor report on ground water pump test in SA6; 
- Begin needed repairs on U.S. EPA's mobile water treatment system in preparation for mobilization to John 
Street staging area for treatment of run-off from staging pad; and 
- Plan restoration and re-grading of excavated and access road areas in SA7; 
- Plan soil sampling in Upjohn Park; 
- Prepare and review cost analysis of various dredging approaches in SA6; and 
- Plan for mobilization into SA6 to conduct dredging in creek channel. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
The major PRP for this portion of the Allied Paper Inc./Portage Creek/Kalamazoo River Superfund site was 
dissolved through bankruptcy proceedings in April 2010. Other PRPs are being evaluated. 

2.1.4 Progress Metrics 

Waste Medium Quantity Manifest # Treatment Disposal 
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Stream 

Non-TSCA 
contaminated 
soil 

TSCA 
contaminated 
soil 

Misc debris 

sediment/soil 

sediment/soil 

soil/debris 

432.53 tons 

approx 350 
tons 

90 yards 

NTSCA-0001 to 
NTSCA-0009 

TSCA-0001 to 
TSCA-0007 

NTSCA-0010to 
NTSCA0011 

disposal 

disposal 

disposal 

C&C Landfill, 
Marshall, Ml 

Wayne 
Disposal, 
Belleville, Ml 

C&C Landfill, 
Marshall, Ml 

2.2 Planning Section 

A summary of removal activities that will take place in the upcoming week(s) include: 

Site Activities 
- Complete transport and disposal of remaining TSCA contaminated soils staged in SA7; 
- Remove, decontaminate and transport timber mats and all other controls used to establish access In SA7; 
- Backfill excavation and grade SA7 in preparation for seeding per Restoration Plan; 
- Complete construction of John Street staging pad; 
- Perimeter and personnel air monitoring; 
- Conduct surface soil sampling In Upjohn Park; 
- Construct access road into SA6; and 
- Begin mobilization of equipment and materials to support dredging operations in SA6. 

Project Management Activities 
- Data validation, QA review of sampling results from confirmatory sampling in SA7; 
- Plan and source materials, sub-contractors and equipment to support dredging operations In SA6; 
- Prepare U.S. EPA's mobile wrater treatment system for mobilization to John Street staging area; and 
- Continue vî eekly progress meetings with City of Kalamazoo. 

2.2.1 An t i c ipa ted Ac t iv i t ies 
See POLREP #2 

2.2.1.1 P lanned Response Ac t i v i t i es 
See above 

2.2.1.2 Next Steps 
See above 

2.2.2 Issues 
None 

2.3 Logistics Section 

The current resources present on site during this reporting period include: 

- Office and security trailers 
- Portable restrooms and hand-washing stations 
- Portable generators 
- Submersible pumps 
- Equipment storage container 
- ERRS work crews 
- START sampling contractor 
- Heavy equipment 

2.4 Finance Section 

2.4.1 Narrative 
N/A 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 
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Extramural Costs 

ERRS - Cleanup Contractor 

TAT/START " 

$4,700,000.00 

$300,000.00 

$863,000.00 

$87,000.00 

$3,837,000.00 

$213,000.00 

81.64% 

71.00% 

Intramural Costs 

Total Site Costs $5,000,000.00 $950,000.00 $4,050,000.00 81.00% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this 
report was written. The OSC does not necessarily receive specific figures on final payments made to any 
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost 
accounting provided in this report does not necessarily represent an exact monetary figure which the 
government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Craig Thomas and Paul Ruesch, U.S. EPA FOSCs, are serving as safety officer(s). 
The HASP is reviewed and signed by all site personnel. All new personnel arriving on site are provided a site 
orientation and safety briefing. Safety meetings are held each morning with all workers to ensure safe daily 
operations. 

2.6 Liaison Officer 
Craig Thomas and Paul Ruesch, U.S. EPA FOSCs, are serving as liaison(s) with local officials and any 
interested parties. 

2.7 Information Officer 
N/A 

2.7.1 Public Information Officer 
N/A 

2.7.2 Community Involvement Coordinator 
Don DeBlasio - U.S. EPA 

3. Participating Entities 

3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
U.S. Environmental Protection Agency 
Michigan Department of Environmental Quality 
Michigan Department of Natural Resources 
U.S. Fish and Wildlife Service 
City of Kalamazoo: 

Department of Public Services 
Parks and Recreation Department 
Economic Development Department 
Community Planning & Development 
Public Safety Department 
Fire Department 
Police Department 

Bronson Methodist Hospital 
Kalamazoo Nature Center 

4. Personnel On Site 
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U.S. EPA-2 
ERRS contractor (Environmental Quality Management, Inc) - 9 
START contractor (Weston/Dyanamac) -1 

5. Definition of Terms 

ERRS - Emergency and Rapid Response Services 
FOSC - Federal On Scene Coordinator 
HASP - Health and Safety Plan 
mg/kg - milligrams per kilogram 
MDEQ - Michigan Department of Environmental Quality 
NA - Not Applicable 
NPL - National Priorities List 
PCB - polychlorinated biphenyl 
PRPs - Potentially Responsible Parties 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
See the project website at http://www.epaosc.orq/portaqecreekarea. 

6.2 Reporting Schedule 
The next POLREP will be generated in approximately 2 weeks. 

7. Situational Reference Materials 

See the project website at http://wfww.epaosc.orq/portaqecreekarea. 

Additional information on the overall Kalamazoo River Project can be found at 
http://www.epa.qov/Reqlon5/cleanup/kalproiect/index.htm. 
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